

VERANDAS BY THE SEA HOMEOWNERS ASSOCIATION, INC.

FIRE PLUG REPLACEMENT UPDATE – December 6, 2018

ATTENTION OWNERS WITH RECENT WORK TO UNITS DUE TO FIRE PLUG REPLACEMENTS

In discussions with the supervising engineering firm (SKA), South-West Construction has informed them that they will be running slightly past their planned schedule for repairs. They initially planned to be done by Tuesday of next week. However, touch ups and completion of dry wall repair work could still be going on up until Thursday of next week.

They explained the reason for their delays were due to working around demands of occupied rooms (bouncing from stack to stack depending on when homeowners/renters were home) and taking additional time to be sure dry wall repairs are done properly.